COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/30/2007

ESTIMATE SUMMARY 12:56:19
CONTID: C13003 ESTIMATE NO: 0021 PROG SPEC YR:1998
PCN: 13003-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 383.( DAYS TIME ALLOW: 394 WORK DAYS
EAGLERIDGE INTERCHANGE PERCENT TIME: 97.21 ORIG TIME ALLOW: 390 WORK DAYS
PROJECT NO: IM 0252-330
EAGLERIDGE INTERCHANGE
NAME OF ROAD: 125
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 04/22/2007 DATE TIME STARTED 09/06/2005
7926 S. Platte Canyon Road DATE LET 04/21/2005 DATE WORK BEGAN
DATE AWARDED 05/10/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 09/06/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,005,452.28 PARTICIPATING $ 100,000.00 $ 0.00
AWARD PROJECT AMT: $ 11,874,901.50 NON-PARTICIPATING 12,401,343.44 152,070.03
PERCENT COMPLETE: 96.12% TOTAL EARNINGS 12,501,343.44 152,070.03
FUNDS AVAILABLE: $ 504,108.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 12,501,343.44 152,070.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -178,123.52 0.00
SECURITIES ENCUMBERED 178,123.52 0.00
NET EARNINGS 12,501,343.44 152,070.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,501,343.44 152,070.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152,070.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C13003 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 13003-BID ESTIMATE RUN 04/30/2007
PROJECT: IM 0252-330 ESTIMATE NO: 0021 12:56:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00001 CLEARING AND GRUBBING 7.000 7.000
HA 0.000 0.00
5,000.00000 7.000 35,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 6.000 6.000
EACH 0.000 0.00
120.00000 6.000 720.00
0015 202-00015 *REMOVAL OF HEADWALL 5.000 5.000
EACH 0.000 0.00
3,000.00000 5.000 15,000.00
0020 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0025 202-00025 *REMOVAL OF DITCH LINING 465.000 465.000
M 0.000 0.00
9.00000 465.000 4,185.00
0030 202-00027 *REMOVAL OF RIPRAP 199.200 199.190
M2 0.010 0.50
50.00000 199.200 9,960.00
0035 202-00035 *REMOVAL OF PIPE 84.000 84.000
M 0.000 0.00
110.00000 84.000 9,240.00
0040 202-00037 *REMOVAL OF END SECTION 7.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0045 202-00070 *REMOVAL OF BARRICADE 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0050 202-00155 *REMOVAL OF WALL 458.000 458.000
M 0.000 0.00
70.00000 458.000 32,060.00
0055 202-00200 *REMOVAL OF SIDEWALK 1,313.800 1,313.800
M2 0.000 0.00
5.00000 1,313.800 6,569.00
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PCN: 13003-BID ESTIMATE RUN 04/30/2007
PROJECT: IM 0252-330 ESTIMATE NO: 0021 12:56:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00203 *REMOVAL OF CURB AND GUTTER 447.400 447.400
M 0.000 0.00
17.00000 447.400 7,605.80
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 439.200 439.200
M2 0.000 0.00
15.00000 439.200 6,588.00
0070 202-00220 *REMOVAL OF ASPHALT MAT 60,116.000 55,767.360
M2 1,360.700 5,442.80
4.00000 57,128.060 228,512.24
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 1,858.200 1,858.200
M2 0.000 0.00
22.00000 1,858.200 40,880.40
0080 202-00700 *REMOVAL OF LIGHT STANDARD 7.000 7.000
EACH 0.000 0.00
160.00000 7.000 1,120.00
0085 202-00810 *REMOVAL OF GROUND SIGN 14.000 14.000
EACH 0.000 0.00
55.00000 14.000 770.00
0090 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 1.000 100.00
100.00000 1.000 100.00
0095 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 929.000 929.000
M 0.000 0.00
8.00000 929.000 7,432.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00
0110 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,011.000 68,011.000
M3 0.000 0.00

13.00000 68,011.000 884,143.00
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PCN: 13003-BID ESTIMATE RUN 04/30/2007
PROJECT: IM 0252-330 ESTIMATE NO: 0021 12:56:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 MUCK EXCAVATION 6,185.000 6,185.000
M3 0.000 0.00
25.00000 6,185.000 154,625.00
0120 203-01594 COMBINATION LOADER 29.000 10.000
HOUR 19.000 2,280.00
120.00000 29.000 3,480.00
0125 203-01597 *POTHOLING 277.000 277.000
HOUR 0.000 0.00
300.00000 277.000 83,100.00
0130 206-00000 *STRUCTURE EXCAVATION 2,080.200 2,080.200
M3 0.000 0.00
6.00000 2,080.200 12,481.20
0135 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 14.300 14.300
M3 0.000 0.00
250.00000 14.300 3,575.00
0140 206-00100 STRUCTURE BACKFILL (CLASS 1) 590.700 590.700
M3 0.000 0.00
34.00000 590.700 20,083.80
0145 206-00200 STRUCTURE BACKFILL (CLASS 2) 605.800 605.800
M3 0.000 0.00
9.00000 605.800 5,452.20
0150 206-01000 BED COURSE MATERIAL 10.000 10.000
M3 0.000 0.00
150.00000 10.000 1,500.00
0155 208-00005 EROSION LOG 135.000 135.000
M 0.000 0.00
25.00000 135.000 3,375.00
0160 208-00020 SILT FENCE 1,471.000 1,470.800
M 0.200 1.00
5.00000 1,471.000 7,355.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
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PCN: 13003-BID ESTIMATE RUN 04/30/2007
PROJECT: IM 0252-330 ESTIMATE NO: 0021 12:56:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900
LS 0.000 0.00
10,000.00000 0.900 9,000.00
0175 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.900
L S 0.000 0.00
2,500.00000 0.900 2,250.00
0180 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0185 210-00805 RESET OVERHEAD SIGN STRUCTURE 1.000 0.500
EACH 0.500 3,000.00
6,000.00000 1.000 6,000.00
0190 210-00810 *RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0195 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 2.000 350.00
175.00000 2.000 350.00
0200 210-04010 *ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0205 210-04050 ADJUST VALVE BOX 10.000 10.000
EACH 0.000 0.00
180.00000 10.000 1,800.00
0210 212-00006 *SEEDING (NATIVE) 7.730 3.230
HA 4.500 4,500.00
1,000.00000 7.730 7,730.00
0215 213-00003 *MULCHING (WEED FREE) 10.290 4.300
HA 5.990 4,792.00
800.00000 10.290 8,232.00
0220 213-00061 *MULCH TACKIFIER 1,658.000 805.000
KG 816.000 4,080.00
5.00000 1,621.000 8,105.00



CONTID: C13003 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13003-BID ESTIMATE RUN 04/30/2007
PROJECT: IM 0252-330 ESTIMATE NO: 0021 12:56:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,587.000 0.000
M2 0.000 0.00
3.00000 0.000 0.00
0235 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 10,231.900 10,231.900
M3 0.000 0.00
34.00000 10,231.900 347,884.60
0240 304-09000 AGGREGATE BASE COURSE (SPECIAL) 2,805.000 2,805.000
M3 0.000 0.00
37.00000 2,805.000 103,785.00
0245 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 689.310 689.310
T 0.000 0.00
125.00000 689.310 86,163.75
0250 403-33851 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 7,393.640 7,393.640
T 0.000 0.00
58.00000 7,393.640 428,831.12
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,943.490 7,943.490
L 0.000 0.00
0.20000 7,943.490 1,588.70
0260 412-00800 *CONCRETE PAVEMENT (200 MM) 6,498.400 6,498.400
M2 0.000 0.00
34.00000 6,498.400 220,945.60
0265 412-00875 *CONCRETE PAVEMENT (220 MM) 7,106.000 7,106.000
M2 0.000 0.00
36.00000 7,106.000 255,816.00
0270 412-00905 *CONCRETE PAVEMENT (230 MM) 4,236.700 4,236.720
M2 -0.020 -1.14
57.00000 4,236.700 241,491.90
0275 412-01200 *CONCRETE PAVEMENT (300 MM) 41,964.300 41,964.300
M2 0.000 0.00

53.00000 41,964.300 2,224,107.90
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PCN: 13003-BID ESTIMATE RUN 04/30/2007
PROJECT: IM 0252-330 ESTIMATE NO: 0021 12:56:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0280 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 482.500 482.460
M2 0.040 0.16
4.00000 482.500 1,930.00
0285 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 2,941.900 2,941.900
M2 0.000 0.00
4.00000 2,941.900 11,767.60
0290 503-00036 *DRILLED CAISSON (900 MM) 18.000 18.000
M 0.000 0.00
400.00000 18.000 7,200.00
0295 503-00042 DRILLED CAISSON (1050 MM) 24.000 24.000
M 0.000 0.00
450.00000 24.000 10,800.00
0300 503-00048 DRILLED CAISSON (1200 MM) 7.000 7.000
M 0.000 0.00
550.00000 7.000 3,850.00
0305 503-00054 DRILLED CAISSON (1350 MM) 14.000 14.000
M 0.000 0.00
650.00000 14.000 9,100.00
0310 506-00035 GROUTED RIPRAP 22.500 0.000
M2 22.500 1,237.50
55.00000 22.500 1,237.50
0315 506-00212 RIPRAP (300 MM) 124.750 124.750
M3 0.000 0.00
100.00000 124.750 12,475.00
0320 514-00100 HAND RAIL 29.000 29.000
M 0.000 0.00
250.00000 29.000 7,250.00
0325 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 53.000 53.000
M3 0.000 0.00
600.00000 53.000 31,800.00
0330 601-01030 CONCRETE CLASS B (BOX CULVERT) 85.700 85.700
M3 0.000 0.00

900.00000 85.700 77,130.00



CONTID: C13003 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13003-BID ESTIMATE RUN 04/30/2007
PROJECT: IM 0252-330 ESTIMATE NO: 0021 12:56:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0335 601-03030 CONCRETE CLASS D (BOX CULVERT) 53.400 53.400
M3 0.000 0.00
850.00000 53.400 45,390.00
0340 601-10310 FLY ASH SLURRY 0.000 0.000
M3 0.000 0.00
200.00000 0.000 0.00
0345 602-00000 *REINFORCING STEEL 11,433.000 11,433.000
KG 0.000 0.00
1.80000 11,433.000 20,579.40
0350 603-01150 375 MM REINFORCED CONCRETE PIPE 330.000 330.000
M 0.000 0.00
165.00000 330.000 54,450.00
0355 603-01180 450 MM REINFORCED CONCRETE PIPE 165.000 165.000
M 0.000 0.00
175.00000 165.000 28,875.00
0360 603-01210 525 MM REINFORCED CONCRETE PIPE 156.000 156.300
M -0.300 -69.00
230.00000 156.000 35,880.00
0365 603-01300 750 MM REINFORCED CONCRETE PIPE 240.000 240.000
M 0.000 0.00
285.00000 240.000 68,400.00
0370 603-01360 900 MM REINFORCED CONCRETE PIPE 26.000 26.000
M 0.000 0.00
520.00000 26.000 13,520.00
0375 603-01540 1350 MM REINFORCED CONCRETE PIPE 6.000 6.000
M 0.000 0.00
590.00000 6.000 3,540.00
0380 603-02420 1345855 MM REINFORCED CONCRETE PIPE ELLIPTICAL 6.000 6.000
M 0.000 0.00
580.00000 6.000 3,480.00
0385 603-05015 375 MM REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00

1,000.00000 5.000 5,000.00
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CAT NO0200 ROADWAY

0390 603-05018 450 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0395 603-05054 1350 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0400 604-00305 INLET TYPE C (2 M) 8.000 8.000
EACH 0.000 0.00
2,100.00000 8.000 16,800.00
0405 604-00310 INLET TYPE C (4 M) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0410 604-16005 INLET TYPE 16 (2 M) 4.000 4.000
EACH 0.000 0.00
4,000.00000 4.000 16,000.00
0415 604-16010 INLET TYPE 16 (4 M) 0.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0420 604-19105 INLET TYPE R L 1.5 (2 M) 4.000 4.000
EACH 0.000 0.00
4,200.00000 4.000 16,800.00
0425 604-19110 INLET TYPE R L 1.5 (4 M) 1.000 1.000
EACH 0.000 0.00
4,700.00000 1.000 4,700.00
0430 604-19305 INLET TYPE R L 4.5 (2 M) 2.000 2.000
EACH 0.000 0.00
5,700.00000 2.000 11,400.00
0435 604-25005 VANE GRATE INLET (2 M) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0440 604-25010 VANE GRATE INLET (4 M) 1.000 1.000
EACH 0.000 0.00

3,800.00000 1.000 3,800.00
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0445 604-30005 MANHOLE SLAB BASE (2 M) 7.000 7.000
EACH 0.000 0.00
2,400.00000 7.000 16,800.00
0450 604-30010 MANHOLE SLAB BASE (4 M) 6.000 6.000
EACH 0.000 0.00
3,000.00000 6.000 18,000.00
0455 604-39000 MANHOLE SPECIAL 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0460 604-84000 *PLASTIC SLIPLINING 0.000 0.000
M 0.000 0.00
200.00000 0.000 0.00
0465 605-00060 150 MM PERFORATED PIPE UNDERDRAIN 29.000 29.000
M 0.000 0.00
70.00000 29.000 2,030.00
0470 605-84000 SUBSURFACE DRAIN OUTLET 10.000 10.000
M 0.000 0.00
80.00000 10.000 800.00
0475 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,606.000 1,606.080
M -0.080 -4.00
50.00000 1,606.000 80,300.00
0480 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 92.000 73.630
M 18.370 12,859.00
700.00000 92.000 64,400.00
0485 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 173.000 172.500
M 0.500 100.00
200.00000 173.000 34,600.00
0490 606-01340 *END ANCHORAGE TYPE 3D 5.000 4.000
EACH 1.000 700.00
700.00000 5.000 3,500.00
0495 606-01370 *END ANCHORAGE TYPE 3G 3.000 3.000
EACH 0.000 0.00

1,000.00000 3.000 3,000.00
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0500 606-01380 *END ANCHORAGE TYPE 3H 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
0505 606-01460 *MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0510 606-02005 *END ANCHORAGE (FLARED) 5.000 6.000
EACH -1.000 -1,500.00
1,500.00000 5.000 7,500.00
0515 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0520 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0525 607-53172 *FENCE CHAIN LINK (1800 MM) 853.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0530 608-00000 *CONCRETE SIDEWALK 1,940.500 1,940.470
M2 0.030 1.05
35.00000 1,940.500 67,917.50
0535 608-00010 *CONCRETE CURB RAMP 185.000 160.840
M2 0.000 0.00
65.00000 160.840 10,454.60
0540 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 813.000 772.100
M 40.900 1,390.60
34.00000 813.000 27,642.00
0545 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 816.000 620.600
M 195.400 6,643.60
34.00000 816.000 27,744.00
0550 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 110.000 110.000
M 0.000 0.00

34.00000 110.000 3,740.00
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0555 609-21900 *CURB AND GUTTER TYPE 2 SPECIAL 14.000 13.900
M 0.100 4.00
40.00000 14.000 560.00
0560 609-24000 *GUTTER TYPE 2 SPECIAL 42.000 42.000
M 0.000 0.00
60.00000 42.000 2,520.00
0565 609-60011 *CURB TYPE 6 (SECTION M) 4.000 0.000
M 4.000 400.00
100.00000 4.000 400.00
0570 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,326.300 1,326.280
M2 0.020 1.30
65.00000 1,326.300 86,209.50
0575 612-00001 *DELINEATOR (TYPE I) 92.000 0.000
EACH 92.000 1,380.00
15.00000 92.000 1,380.00
0580 612-00002 *DELINEATOR (TYPE II) 45.000 0.000
EACH 45.000 765.00
17.00000 45.000 765.00
0585 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 8.000 160.00
20.00000 8.000 160.00
0590 612-00021 *DELINEATOR (TYPE I) (BARRIER) 9.000 0.000
EACH 9.000 180.00
20.00000 9.000 180.00
0595 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 0.000 0.000
M 0.000 0.00
65.00000 0.000 0.00
0600 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 10,772.000 10,771.850
M 0.150 3.00
20.00000 10,772.000 215,440.00
0605 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 477.000 477.470
M -0.470 -15.04

32.00000 477.000 15,264.00
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0610 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
42,000.00000 1.000 42,000.00
0615 613-34400 *LIGHT STANDARD METAL (12.2 METER) 23.000 23.000
EACH 0.000 0.00
1,800.00000 23.000 41,400.00
0620 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 2.000
EACH 0.000 0.00
33,000.00000 2.000 66,000.00
0620 MATERIAL ALLOWANCE LIGHT STD. STEEL HIGH MAST (42.7 0.000
METER)
EACH 0.000 0.00
19,222.00000 0.000 0.00
0625 613-40010 *LIGHT STANDARD FOUNDATION 23.000 23.000
EACH 0.000 0.00
650.00000 23.000 14,950.00
0630 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 12.600 12.600
M 0.000 0.00
1,100.00000 12.600 13,860.00
0635 613-50000 *LOWERING DEVICE 2.000 2.000
EACH 0.000 0.00
14,000.00000 2.000 28,000.00
0635 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
5,483.00000 0.000 0.00
0640 613-50100 *LIGHTING CONTROL CENTER 2.000 2.000
EACH 0.000 0.00
3,800.00000 2.000 7,600.00
0640 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0645 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 2.000
EACH 0.000 0.00

1,500.00000 2.000 3,000.00
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0650 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 6.000 6.000
EACH 0.000 0.00
400.00000 6.000 2,400.00
0655 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
490.00000 4.000 1,960.00
0660 613-70403 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 19.000 19.000
EACH 0.000 0.00
700.00000 19.000 13,300.00
0665 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000
EACH 0.000 0.00
920.00000 16.000 14,720.00
0670 614-00011 *SIGN PANEL (CLASS I) 31.660 20.100
M2 9.380 1,547.70
165.00000 29.480 4,864.20
0675 614-00012 *SIGN PANEL (CLASS II) 24.000 16.500
M2 6.210 1,179.90
190.00000 22.710 4,314.90
0680 614-00013 *SIGN PANEL (CLASS III) 92.000 24.650
M2 47.880 9,576.00
200.00000 72.530 14,506.00
0685 614-00200 *STEEL SIGN POST (U-2) 3.000 0.000
M 3.000 105.00
35.00000 3.000 105.00
0690 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 66.000 33.900
M 28.100 1,826.50
65.00000 62.000 4,030.00
0695 614-00818 *STEEL SIGN POST (W 200X27) 11.000 0.000
M 10.600 1,855.00
175.00000 10.600 1,855.00
0700 614-01022 *STEEL SIGN POST (W 250X33) 13.000 0.000
M 12.700 2,413.00

190.00000 12.700 2,413.00
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0705 614-01226 *STEEL SIGN POST (W 310X39) 17.000 0.000
M 17.000 3,400.00
200.00000 17.000 3,400.00
0710 614-01502 *STEEL SIGN SUPPORT (50-MM ROUND) (POST AND SOCKET) 22.000 12.900
M 0.000 0.00
45.00000 12.900 580.50
0715 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 147.000 138.900
M 7.800 663.00
85.00000 146.700 12,469.50
0720 614-03004 *CONCRETE FOOTING (TYPE 4) 2.000 0.000
EACH 2.000 2,400.00
1,200.00000 2.000 2,400.00
0725 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 2.000 2,600.00
1,300.00000 2.000 2,600.00
0730 614-03007 *CONCRETE FOOTING (TYPE 7) 2.000 0.000
EACH 2.000 3,000.00
1,500.00000 2.000 3,000.00
0735 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (500 MM DIAMETER) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0740 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
0745 614-70117 *PEDESTRIAN SIGNAL FACE (400) 12.000 12.000
EACH 0.000 0.00
420.00000 12.000 5,040.00
0745 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0750 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 25.000 25.000
EACH 0.000 0.00

640.00000 25.000 16,000.00
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0750 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300-300) 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0755 614-70548 *TRAFFIC SIGNAL FACE (200-200-200-300-300) 1.000 1.000
EACH 0.000 0.00
830.00000 1.000 830.00
0755 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(200-200-200-300-300)
EACH 0.000 0.00
700.00000 0.000 0.00
0760 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000 1.000
EACH 0.000 0.00
830.00000 1.000 830.00
0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(300-300-300-300-300)
EACH 0.000 0.00
700.00000 0.000 0.00
0765 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 12.000
EACH 0.000 0.00
100.00000 12.000 1,200.00
0765 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0770 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
5,800.00000 4.000 23,200.00
0770 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000
(CAMERA)
EACH 0.000 0.00
4,315.00000 0.000 0.00
0775 614-80313 *BARRICADE (TYPE 3 F-C) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0780 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 6.000
EACH 0.000 0.00

20,000.00000 6.000 120,000.00
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0780 MATERIAL ALLOWANCE SIGNAL POLE STEEL (I MAST ARM) 0.000
EACH 0.000 0.00
14,746.67000 0.000 0.00
0785 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0790 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0795 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 0.000
170)
EACH 0.000 0.00
14,175.00000 0.000 0.00
0800 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0805 619-00005 *WATER LINE 0.000 0.000
LS 0.000 0.00
70,000.00000 0.000 0.00
0810 619-50160 *DN50 PLASTIC PIPE 43.000 43.000
M 0.000 0.00
26.00000 43.000 1,118.00
0815 619-50320 *DN100 PLASTIC PIPE 43.000 43.000
M 0.000 0.00
32.00000 43.000 1,376.00
0820 621-00450 *DETOUR PAVEMENT 17,220.940 17,220.940
M2 0.000 0.00
50.00000 17,220.940 861,047.00
0825 625-00000 *CONSTRUCTION SURVEYING 1.000 0.853
LS 0.000 0.00
100,000.00000 0.853 85,300.00
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0830 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
892,000.00000 1.000 892,000.00
0835 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.900
Ls 0.000 0.00
2,000.00000 0.900 1,800.00
0840 627-00003  *THERMOPLASTIC PAVEMENT MARKING (INLAID) 223.000 157.280
M2 0.000 0.00
110.00000 157.280 17,300.80
0845 627-00005  *EPOXY PAVEMENT MARKING 829.560 161.160
L 668.400 40,104.00
60.00000 829.560 49,773.60
0850 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 17.000 11.590
M2 0.000 0.00
115.00000 11.590 1,332.85
0855 627-03003  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 317.000 222.620
M2 0.000 0.00
130.00000 222.620 28,940.60
0860 629-01002  *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
0865 630-00000  *FLAGGING 7,327.000 6,966.000
HOUR 361.000 361.00
1.00000 7,327.000 7,327.00
0870 630-00003  *UNIFORMED TRAFFIC CONTROL 121.000 121.000
HOUR 0.000 0.00
50.00000 121.000 6,050.00
0875 630-00007  *TRAFFIC CONTROL INSPECTION 242.000 228.000
DAY 14.000 700.00
50.00000 242.000 12,100.00
0880 630-00012  *TRAFFIC CONTROL MANAGEMENT 390.000 316.000
DAY 28.000 8,960.00

320.00000 344.000 110,080.00
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0885 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
165.00000 3.600 594.00
0890 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 109.000 98.100
EACH 0.000 0.00
60.00000 98.100 5,886.00
0895 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 95.000 85.500
EACH 0.000 0.00
80.00000 85.500 6,840.00
0900 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 27.900
EACH 0.000 0.00
85.00000 27.900 2,371.50
0905 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 22.300 20.070
M2 0.000 0.00
180.00000 20.070 3,612.60
0910 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
15,000.00000 2.700 40,500.00
0915 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,500.00000 1.800 2,700.00
0920 630-80360 *DRUM CHANNELIZING DEVICE 355.000 319.500
EACH 0.000 0.00
40.00000 319.500 12,780.00
0925 630-80370 *CONCRETE BARRIER (TEMPORARY) 6,158.330 5,542.497
M 0.000 0.00
30.00000 5,542.497 166,274.91
0930 630-80380 *TRAFFIC CONE 185.000 166.500
EACH 0.000 0.00
13.00000 166.500 2,164.50
0935 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.700
LS 0.000 0.00

10,000.00000 0.700 7,000.00
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0940 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 8.000 7.200
(TEMPORARY)
EACH 0.000 0.00
2,000.00000 7.200 14,400.00
0945 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0950 700-70011 F/A PARTNERING 2,194.040 2,194.040
FA 0.000 0.00
1.00000 2,194.040 2,194.04
0955 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 31,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0960 700-70013 F/A CONCRETE INCENTIVE PAYMENT 175,961.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70021 F/A OJT 2,419.200 2,419.200
HOUR 0.000 0.00
1.00000 2,419.200 2,419.20
0970 700-70022 F/A OJT PILOT COLORADO TRAINING PROGRAM 134.800 134.800
FA 0.000 0.00
1.00000 134.800 134.80
0975 700-70025 F/A QUALITY INCENTIVE PAYMENT ASPHALT SMOOTHNESS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0980 700-70025 F/A QUALITY INCENTIVE PAYMENT CONCRETE SMOOTHNESS 31,897.750 31,897.750
FA -2,277.070 -2,277.07
1.00000 29,620.680 29,620.68
0985 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0990 700-70035 F/A FUEL COST ADJUSTMENT 6,365.190 6,365.190
FA 0.000 0.00

1.00000 6,365.190 6,365.19
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0995 700-70130 F/A REPAIR SPRINKLER SYSTEM AND LANDSCAPING 30,016.850 30,016.850
FA 0.000 0.00
1.00000 30,016.850 30,016.85
1000 700-70190 F/A ELECTRIC SERVICE 50,000.000 13,489.330
FA 0.000 0.00
1.00000 13,489.330 13,489.33
1005 700-70220 F/A PHONE SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,981.330 1,981.330
FA 0.000 0.00
1.00000 1,981.330 1,981.33
8001 504-06100 GROUND NAILED WALL 66.740 66.740
M2 0.000 0.00
323.08000 66.740 21,562.36
8002 625-00001 CONSTRUCTION SURVEYING (HOURLY) 30.000 30.000
HOUR 0.000 0.00
100.00000 30.000 3,000.00
8004 604-84000 PLASTIC SLIPLINING CO #7 206.000 206.000
M 0.000 0.00
219.14000 206.000 45,142.84
8005 627-00001 PAVEMENT MARKING PAINT CO #8 1,351.760 1,351.760
L 0.000 0.00
16.16000 1,351.760 21,844.44
8006 208-00011 EROSION BALES (WEED FREE) CO #9 136.000 136.000
EACH 0.000 0.00
12.00000 136.000 1,632.00
8007 900-00006  ADDED ITEM (DOLLAR)/ CO #10 656.650 656.650
DOL 0.000 0.00
1.00000 656.650 656.65
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8008 900-00006 ADDED ITEM (DOLLAR)/ CO#11 RESET DOUBLE GUARDRAIL TYPE 38,782.560 38,782.560
3
DOL 0.000 0.00
1.00000 38,782.560 38,782.56
8009 900-00006 ADDED ITEM (DOLLAR)/ CMO#13 GEOGRID 15,630.100 15,630.100
DOL 0.000 0.00
1.00000 15,630.100 15,630.10
8010 900-00006 *ADDED ITEM (DOLLAR)/ CMO#14 WATERLINE RELOCATION 58,425.000 58,425.000
DOL 0.000 0.00
1.00000 58,425.000 58,425.00
8011 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -6,931.550 -6,931.550
DOL 0.000 0.00
1.00000 -6,931.550 -6,931.55
8012 900-00006  ADDED ITEM (DOLLAR)/ TESTING/INSTALLING FIBER OPTIC 21,800.530 21,141.720
CABLE CO#16
DOL 658.810 658.81
1.00000 21,800.530 21,800.53
8013 900-00006 ADDED ITEM (DOLLAR)/ BEGIN/END FINES DOUBLED IN WORK 2,671.170 2,671.170
ZONE
DOL 0.000 0.00
1.00000 2,671.170 2,671.17
8014 900-00006 ADDED ITEM (DOLLAR)/ F/A TEMPORARY SIGNAL PHASING 2,659.090 2,659.090
DOL 0.000 0.00
1.00000 2,659.090 2,659.09
8015 900-00006 ADDED ITEM (DOLLAR)/ CO #20 SUPPLIER LIEN SMALLEY & 0.000 0.000
CO./CPSS
DOL 0.000 0.00
1.00000 0.000 0.00
8016 900-00006 ADDED ITEM (DOLLAR)/ CO#21 SUPPLIER LIEN HIGH COUNTRY -27,138.000 -27,138.000
PIPE / MESA SAND & GRAVEL
DOL 0.000 0.00
1.00000 -27,138.000 -27,138.00
8017 202-00240 REMOVAL OF ASPHALT MAT (PLANING) CO #22 REM ASPHALT 9,438.300 9,438.300
MAT (PLANING)
M2 0.000 0.00
3.20000 9,438.300 30,202.56
8018 900-00006 ADDED ITEM (DOLLAR)/ PURCHASE 600MM MONOTUBE SIGN 1.000 1.000
CANTILEVER
DOL 0.000 0.00

19,900.00000 1.000 19,900.00
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8019 900-00006 ADDED ITEM (DOLLAR)/ CO #24 - DRAINAGE REVISION: 6,814.860 0.000
1-120, 1-160, I-170
DOL 6,814.860 6,814.86
1.00000 6,814.860 6,814.86
8020 900-00006 ADDED ITEM (DOLLAR)/ CO #25 SUPPLIER LIEN MESA SAND & -124,114.160 -124,114.160
GRAVEL IM 0252-330
DOL 0.000 0.00
1.00000 -124,114.160 -124,114.16
8021 900-00006  ADDED ITEM (DOLLAR)/ CO #26 PURCHASE MEDIAN TERMINALS 6.000 0.000
DOL 6.000 16,800.00
2,800.00000 6.000 16,800.00

CAT 0200 CURRENT AMT $ 10,470,293.48 $ 152,070.035% 9,966,184.64
CAT NO0300 STRUCTURE STR. NO. K-18-FB

1020 202-00400 *REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
20,000.00000 2.000 40,000.00
1025 206-00000 *STRUCTURE EXCAVATION 2,025.000 2,025.000
M3 0.000 0.00
6.00000 2,025.000 12,150.00
1030 206-00100 STRUCTURE BACKFILL (CLASS 1) 834.000 834.000
M3 0.000 0.00
34.00000 834.000 28,356.00
1035 206-00200 STRUCTURE BACKFILL (CLASS 2) 596.000 596.000
M3 0.000 0.00
9.00000 596.000 5,364.00
1040 206-00360  MECHANICAL REINFORCEMENT OF SOIL 834.000 834.000
M3 0.000 0.00
12.00000 834.000 10,008.00
1045 206-01750 *SHORING 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
1050 502-11489 *STEEL PILING (HP 360X132) 699.000 699.000
M 0.000 0.00

160.00000 699.000 111,840.00
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1055 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 207.400 207.400
M3 0.000 0.00
650.00000 207.400 134,810.00
1060 514-01011 BRIDGE RAIL (STEEL) 116.000 116.000
M 0.000 0.00
340.00000 116.000 39,440.00
1065 515-00400 *CONCRETE SEALER 2,545.000 2,545.000
M2 0.000 0.00
7.00000 2,545.000 17,815.00
1070 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 71.100 71.100
M 0.000 0.00
450.00000 71.100 31,995.00
1075 601-01040 CONCRETE CLASS B (BRIDGE) 231.600 231.600
M3 0.000 0.00
950.00000 231.600 220,020.00
1080 601-03040 CONCRETE CLASS D (BRIDGE) 165.000 165.000
M3 0.000 0.00
280.00000 165.000 46,200.00
1085 601-03540 CONCRETE CLASS DT (DECK TOPPING) 316.000 316.000
M3 0.000 0.00
750.00000 316.000 237,000.00
1090 601-05000 CONCRETE CLASS H 684.000 684.000
M3 0.000 0.00
850.00000 684.000 581,400.00
1090 MATERIAL ALLOWANCE PRECAST DECK PANEL 0.000
M3 0.000 0.00
85.46000 0.000 0.00
1095 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,456.000 2,456.000
M2 0.000 0.00
4.00000 2,456.000 9,824.00
1100 601-40300 *STRUCTURAL CONCRETE COATING 2,025.000 2,025.000
M2 0.000 0.00
11.00000 2,025.000 22,275.00
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CAT NO0300 STRUCTURE STR. NO. K-18-FB
1105 602-00000 *REINFORCING STEEL 40,221.000 40,221.000
KG 0.000 0.00
1.80000 40,221.000 72,397.80
1110 602-00020 *REINFORCING STEEL (EPOXY COATED) 148,660.000 148,660.000
KG 0.000 0.00
2.00000 148,660.000 297,320.00
1115 606-11000 *BRIDGE RAIL TYPE 10 149.000 149.000
M 0.000 0.00
360.00000 149.000 53,640.00
1120 613-00200 *50 MM ELECTRICAL CONDUIT 40.000 40.000
M 0.000 0.00
110.00000 40.000 4,400.00
1125 618-00163 PRESTRESSED CONCRETE I (BT1600) 602.000 602.000
M 0.000 0.00
500.00000 602.000 301,000.00
1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 0.000
M 0.000 0.00
392.86900 0.000 0.00
1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 0.000
M 0.000 0.00
393.35000 0.000 0.00
8003 502-00460 PILE TIP 76.000 76.000
EACH 0.000 0.00
104.00000 76.000 7,904.00
CAT 0300 CURRENT AMT $ 2,435,158.80 $ 0.00$ 2,435,158.80
CAT NO0400 CONSTRUCTION ENGINEERING
1130 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
80,000.00000 1.000 80,000.00
1135 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
CAT 0400 CURRENT AMT $ 100,000.00 $ 0.00$ 100,000.00
PROJECT TOTAL CURRENT AMT $ 13,005,452.28 $ 152,070.03$ 12,501,343.44



